QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Western Kentucky University
Report Quarter: 2009-2 (April)
Print Date: 04/15/2009
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Postsecondary Education Cabinet/Council on Postsecondary Education
Construct Chapel and Columbarium Warren CPBOC-11/01/08 Bidding
Postsecondary Education Cabinet/Western Kentucky University
Acquire Property and Construct Parking Lots Warren 2008-2010 Construction/Multiple Bid
Packs
Acquire Property and Construct Parking Lots-Phase I Warren 2008-2010 Design/Phase C
Acquire Property and Construct Parking Lots-Phase Warren 2008-2010 In Construction 25 08/15/09
II
Acquire Property and Construct Parking Lots-Phase Warren 2008-2010 Design/Phase C
IIT
Acquire Property and Construct Parking Lots-Phase Warren 2008-2010 Design/Phase A
Iv
Add Club Seating to Diddle Arena Warren CPBOC-5/01/08 Revising/Rebidding
Construct - Student Publications Facility Warren 2004-2006 Complete/Closed Out 100 01/31/08 02/28/08
Construct Agriculture Research Services Lab Warren 2006-2008 Awaiting Initiation by Agency
Construct Baseball Clubhouse Warren 2008-2010 Design/Phase B
Construct Central Reg. Postsecondary Education Warren 2006-2008 Awaiting Initiation by Agency
Center Phase II
Construct Central Regional Postsecondary Education Hardin 2008-2010 Awaiting Initiation by Agency
Center - Planning and Design
Construct Materials Characterization/ICSET Phase II Warren 2008-2010 Awaiting Initiation by Agency
Construct Mesonet Computer Center Warren 2008-2010 Awaiting Initiation by Agency
Construct Student Health Services Building Warren 2004-2006 Complete/Closed Out 100 12/31/07 02/28/08
Develop South Lawn Warren 2008-2010 Awaiting Initiation by Agency
Expand Preston Center - Phase II Construction Warren 2008-2010 In Construction 30 01/01/10
Improve University Drive Intersection Warren 2008-2010 Awaiting Initiation by Agency
Install Bike Paths Warren 2008-2010 Awaiting Initiation by Agency
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Parking and Street Improvemetns (subproject - Phase Warren Complete/In Warranty 100 08/31/08 08/31/08

IV: Upgrade Parking Lot @ 14th St & KY St)

Renovate Academic Athletic #2 Warren 2004-2006 Multiple Subprojects

See the following four subprojects - Renovate Acad Ath #2 (Phase I: Waterproofing/Staining Current Stadium); Renovate Acad Ath #2

(Phase II: Utility Upgrades); Renovate Acad Ath #2 (Phase III: Construct West Grandstand); Renovate Acad Ath #2 (Phase IV:

Renovate East Grandstand) .
Renovate Academic Athletic #2 (subproject - Phase Warren 2004-2006 Complete/Not Closed Out 100 01/12/09 01/12/09
III: Construct West Grandstand)

Renovate Academic Athletic #2 (subproject - Phase Warren 2004-2006 Complete/Not Closed Out 100 11/26/08 12/19/08
IV: Renovate East Grandstand)

Renovate Academic Athletic #2 (subproject - Phase Warren Complete/In Warranty 100 04/30/08 04/30/08
V: Track and Field)

Renovate Agriculture Expo Center Warren 2008-2010 Awaiting Initiation by Agency

Renovate Agriculture Expo Center HVAC System Warren 2006-2008 Complete/Closed Out 100 01/31/08 02/28/08
Renovate and Expand Carroll Knicely Center Phase II Warren 2008-2010 Bidding

Renovate Downing University Center - Phase III Warren 2008-2010 Awaiting Initiation by Agency

Renovate Electrical Distribution - Phase V Warren 2006-2008 Complete/In Warranty 100 09/15/08 09/15/08
Renovate Environmental Science and Technology Hall Warren 2008-2010 Awaiting Initiation by Agency

Design

Renovate Garrett Conference Center Phase I Warren 2008-2010 Awaiting Initiation by Agency

Renovate Helm/Cravens Library Design Warren 2008-2010 Awaiting Initiation by Agency

Renovate Ivan Wilson Center Phase I Warren 2008-2010 Design/Phase A

Renovate Kentucky Building Design Warren 2008-2010 Awaiting Initiation by Agency

Renovate Preston Center - Design Warren 2004-2006 In Construction 30 12/31/09

Renovate Science Campus Phase III Warren 2008-2010 In Construction 43 10/31/09

Renovate Science Campus-Phase II (subproject - Warren 2004-2006 In Construction 97 06/30/09

Phase A: Construct Snell Hall)

Renovate Science Campus-Phase II (subproject - Warren 2004-2006 In Construction 0 10/31/09
Phase B: Renovate Science and Technology Building)
Comments: This phase is now Science Campus Phase III, removed from Phase II.
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Renovate Science Campus-Phase II (subproject - Warren 2004-2006 Design/Phase C
Phase C: Renovate Thompson Center Wing)
Renovate Science Campus-Phase II (subproject - Warren 2004-2006 Design/Phase C
Phase D: Demolish Thompson North Wing)
Renovate Underground Electrical Infrastructure Warren 2008-2010 Awaiting Initiation by Agency
Renovate Van Meter Hall Warren 2008-2010 In Construction 30 06/30/10
Renovate Van Meter Hall - Design Warren 2004-2006 In Construction 30 06/30/10
Renovation & Expansion of Carroll Knicely Center Warren 2006-2008 Multiple Subprojects
See the following two subprojects: Roof Replacement and Building Renovation & Expansion.
Renovation & Expansion of Carroll Knicely Center Warren 2006-2008 Bidding
(subproject - Building Renovation & Expansion)
Renovation of Faculty House Warren 2006-2008 Complete/Closed Out 100 02/28/08 02/28/08
Repair and Renovate Craig Alumni House Warren 2008-2010 Awaiting Initiation by Agency
Repair/Renovate Parking Structure #1, Phase I Warren 2008-2010 Design/Phase A
Replace Building Ford College Business - Grise Hall Warren 2008-2010 Design/Phase A
Phase I
* Replace College of Education Building - Tate Page Warren 2006-2008 In Construction 17 09/30/10
Hall
Replace College of Education Building Phase II Warren 2008-2010 Awaiting Initiation by Agency
Replace Field in Houchens/L.T. Smith Football Warren 2008-2010 Complete/In Warranty 100 03/30/09 03/30/09
Stadium
South Campus - Parking & Dining Improvements Warren 2004-2006 Multiple Subprojects
See the following three subprojects: Parking Expansion, Building Expansion, and Roof Replacement.
South Campus - Parking & Dining Improvements Warren 2004-2006 Complete/In Warranty 100 04/30/08 04/30/08
(subproject - Building Expansion)
Upgrade Steam Plant Air Quality System Warren 2008-2010 Complete/In Warranty 100 11/18/08 11/14/08

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus,

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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